

**Addendum #1  
1/24/2022  
Beaver Island Transportation Authority  
RFP 2022-1**

**Changes have been made to the RFP due to the following request:**

*We would like to request a two-week bid extension. We are having trouble sourcing materials and obtaining quotes from our vendors.*

**Changes to the RFP**

**Proposal Due Date:** Original Proposal due date has been changed from February 4, 2022, 12 noon EST to February 11, 2022, 12 noon EST.

**Section I Schedule of Activities:**

**Written Questions due from Vendor:** has been changed from January 21, 2022 to January 28, 2022.

**BITA's Responses to Questions Release:** has been changed from January 28, 2022 to February 4, 2022.

**Proposal Due Date:** has been changed from February 4, 2022, 12 noon EST to February 11, 2022, 12 noon EST.

**Section V1 Project Timeframe:**

**This following has been replaced:**

Requests for proposals are being accepted for work to begin late April/early May and the vessel being returned to service within two weeks. This project time frame is subject to change due to icing conditions.

**Replaced:**

Requests for proposals are being accepted for work to begin late April and returned to service by May 23, 2022. The vessel should not be out of service for more than two weeks. The project time frame is subject to change due to icing conditions, supply issues, and the ferry schedule.